 FORM DPW-CIA 205 STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF  June 2016

Date: June 30, 2016

CONTRACTOR:  Paul's Electrical Contracting, LLC

ADDRESS: 99-1400 Koaha Place Contract No. 63386 [ (
City, State ZIP: Aiea, Hi 96701 DAGS Job No. 12-20-2662
PROJECT TITLE: HAWAII STATE HOSPITAL SYSTEM - WIDE EMERGENCY GENERATORS
Basic Contract Amount $ 4,768,700.00  |oue monTHLY: [ ] PROJECT SCHEDULE
I DAILY REPORTS | PAYROUL AFFIDAVIT

M%NTHLY ESTIMATE CHECKLIST |/]/co T NUMBER
Il PROJECT NAME AND LOCATION ALL SIGNATURES

{ ]AS NEED - WASTE REDUCTION PROGRESS REPORT

CHANGE ORDERS pw: C: _ :

Total _$ 139,937.00 it | AIR CONDITION ACCEPTANGE [ J PAINT ACCEPTANCE

Adjusted Contract Amount $ 4,908,637.00

WORK ACCOMPLISHED Basic Contract Change Order Total

Completed to Date 5949% $ 2,836,793.00 79.66% § 111,481.00 $ 2,948,274.00

Retained REDUCED[ ] $ 194,298.00 $  10,257.00 3 204,555.00

Amount Subject to Payment $ 2,642,4985.00 $  101,224.00 $ 2,743,719.00

Payments to Date $ 2,397,363.00 $ 101,224.00 $ 2,498,587.00

Payments Now Due $ 245,132.00 $ - $ 245,132.00

Payment No. FINAL[ ] 11

s R - i o e oty gt e

N have been mada to this , and least 80% of our workiorce resides in Hawai. [ X )

{ } :;::‘}:2: ézf:slt:t?:: g::: asﬂa :renferred ::ootnlrarec‘t‘:::‘ : I:av::f:bmitt:dt:l appr::teic?shﬁ :p;':aval

1. Comp:esi and Choched by

A T JL -8 26

T Recommended Protect inspector or Enginesr Data:

PAUL'S ELECTRICAL CONTRACTING, LLC

JUL -8 2006
-K Ami Enginoor/Architect \w Date:
;‘.’Lk JUL -8 20 —
MANAGER 06/27/2016
5. Appmu‘l' Branch Chief or Distnct Enginser Dala: By signature / Title Date
The Public Adminisirator certfies that change orders have been issued and the work perlormed.
JUL 08 2055
\ Cale:



OPW-CIA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWA!I
Department of Accounting and General Services
Division of Public Works

For the Month of: June 2016

CONTRACTOR: Paul's Electrical Contracting, LLC Contract No.: 63386
PROJECT TITLE: HAWAII STATE HOSPITAL SYSTEM - WIDE EMERGI DAGS Job No.: 12-20-2662
[o]
= CONTRACT,
(w] BASIC CONTRACT COMPL. TOQ RETN AMOUNT
o ‘PRIME CONTRACTOR TRADE LICENSE NO. AMOUNT DATE| % CMPL %) RETAINED
Paul's Elactrical Contracting, LLC |[General Contractor  |ABC-26840 $2,947,142 $1,787,562 60.65% 5% £89.378|A
HH N HHHHHH
BASIC SUB-| COMPL.TQ RETN AMOUNT|
SUBCONTRACTOR TRADE I;IQEN§§_N_Q. CONTRACT AMOUNT DATE| % CMPL % RETAINED
Beachside Roofing BC-22075 $ 0544000 | § 95,440.00 100.00% 10% $9,544
Commerclal Shesimatal C-444 $ 560,669.00 | $ 311,438.30 55.55% 10% $31,143
Quality General ABC-13362 $ 114,000.00 | §  114,000.00 100.00% 10% $11,400
Eagle Interiors C-26022 $ 201,740.00 | §  201,740.00 100.00% 10% $20,174
Gima Past Control, Inc. PCO-763 $ 1,71300 | $ 1.305.70 76.22% 10% $130
HTECC ABC-28085 5 317,060.00 | $  111,770.48 35.28% 10% $11,177
Intagrated Construction Inc. ABC-13434 $ 250,500.00 | $§  100,000.00 39.92% 10% $10.000
listand Landscaping C-2952 $ 14,945.00 | § - 0.00% 10% $0
Paradise Reinforcing C-16621 $ 108,668.00 | $  108,668.00 100.00% 10% $10,866
M. Shiroma Painiing BC-22075 $ 3382800 % 4,868.00 14.38% 10% $486
Economy Plumbing ABC-318 $ 123.055.00 | § - 0.00% 10%
#DIv/0! 10%
#DIV/O! 10%
#OWVIO! 10%
HDIW/D! 10% $0
#DIVIO! 10% 50
#DIVIO! 10% $0
HOIVIO 10% 30
#DIV/0! 10% $0
Total Retained from Subs $1,821,558 $1,049,230 $104,820

| certify that the above retentions are correct for this request.

Chacked/Verfied by:

Al

Initiat - Projact Inspector or Enginaer

PAUL'S ELECTRIGAL CONTRACTING, LLC
S—

Name of Contracor

By Signature Date

NOTE:
Columnar totals shall be equal in dollar value to thal on
the Monthly Estimate Sheet



DPW-CIA 7/06

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: June 2016

CONTRACTOR: Paul's Electrical Contracting, LL.C Contract No.: 63386
PROJECT TITLE: HAWAII STATE HOSPITAL SYSTEM - WIDE EMERC  DAGS Job No.: 12-20-2662
= CHANGE]
t ORDER
o LICENSE CHANGE ORDER| COMPL. AMOUNT
o |PRIME CONTRACTOR TRADE NO. AMOUNT| TQ DATE| % CMPL| RETN % RETAINED
Paul's Electrical Contracting, LLC [General Contractor $42,969 $17,792] 41.41% 5% $889|A
I I I I I I I |
CHANGE]
ORDER SUB
LICENSE CHANGE ORDER SUB| COMPL. AMOUNT
[ SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE| % CMPL| RETN % RETAINED
Beachside Roofing BC-22075 | % - 50| #DIViOt 10%] § -
Commercial Sheetmetal C444 $ - $0] #Divi0! 10%] § -
Quality General ABC-13362 | $ - $0| #DIV/O! 10%] $ -
Eagle Interiors C-26022 $ - $0| #DIv/Ol 10%] $ -
Gima Pest Control, Inc. PCO-763 $ - #Diviot 10%| $ -
M. Shiroma Painting BC-22075 |$ - $0| #DIV/O! 10%] § -
HTECC ABC-29085 | § 2,750.00 $0|  0.00% 10%] § -
|integrated Canstruction Inc. ABC-13434 | § 93,688.00 $93,668] 100.00% 10%{$ 936800
|1sland Landscaping C-2952 $ - $0| #Diviot 10%] § -
|Parudise Ralnforcing C-16621 $ 530.00 $0 0.00% 10%} § -
Ecoromy Plumbing ABCO315 $ . $0| #Dwio! 10%)] $ -
HDIV/O! 10%] $ :
#DIVIO! 10%] § -
#HDIVIO! 10%] § -
#DIVIO) 10%)| $
#DIVIDY 10%{ §
#DiV/I0! 10%| § -
#DIVIO! 10%] $ -
#DIVO! 10%] $ -
Total Retained from Subs $96,9668]|  $93.688 $0.368(B
[ $139,037]  $111.480
[ _|cCHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) [ $10,257]
| certify that the above retentions are correct for this request,
Checked/Varified by:

PAUL'S ELECTRICAL CONTRACTING, LLC

Name of Contrags

O

By Signature

NOTE:

Columnar fotals shall be equal in dollar value to that on

the Monthly Estimate Shaet

Date

AH.

Inltial - Project Inspecior or Enginear



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO,: 11 PROJECT TITLE: HAWAII STATE HOSPITAL - SYSTEM-WIDE EMERGENCY
GENERATORS
BILLING MONTH: June-16 DAGS JOB NO.: 1 2-20-2662 CONTRACT NO.: 63386

CONTRACTOR: PAUL'S ELECTRICAL CONTRACTING, LLC

VENDOR CODE: 30131100

Original Contract Payment Suffix: 1,2

Suffix Fund Symbol ount Earned ainage unt Du
o/ B/ -406M £275, to7ls0¢ $3¢J44,oo 4 245,132 00
Totals: $275,676.00 $30,544.00 $245,132.00
Change Order Payment Suffix: 3
Suffix Fund S Amogunt Earned Retainage Amount Due
03 B11-406M $0.00 $0.00 $0.00
Totals:
Grand Total: $275,676.00 $30,544.00 $245,132.00
JUL - 8 2018

.
Verified By DATE

(This Section for Administrative Services Office Use Only)

Vendor Code 30131100

Cost Code 3A1

DEGEIVE D voscner o, SWV 7077

Verified By

JUL 8 2016

DACS, DIV, OF PUBLIC WORKS JuL 13 2016
STAFF SCRVICES OFFICE




